
Sheet 

No.

Detail 

No. View Name Description of Change

AS1-01 1 LEVEL 2 - DEMOLITION PLAN Clarified equipment to be relocated.

AS1-02 1 LEVEL 2 - DEMOLITION REFLECTED CEILING PLAN Clarified ceiling type to be demolished.

AS1-14 1 LEVEL 5 - ROOF Relocated enclosure for water softener.

AS1-14 1 LEVEL 5 - ROOF Added duct support.

AS3-11 1 BUILDING SECTION - AREA OF WORK Clarified section symbol.

AS4-11 54 LEVEL 2 - TEMP. CLEAN SUPPLY ROOM PLAN Revised wall tag.

AS4-21 1 LEVEL 2 - HYBRID OR NEW CONSTRUCTION Added door tag.

AS4-21 1 LEVEL 2 - HYBRID OR NEW CONSTRUCTION Added wall tag.

AS4-21 1 LEVEL 2 - HYBRID OR NEW CONSTRUCTION Revised wall tag.

AS4-31 1 LEVEL 2 - CATH LAB NEW CONSTRUCTION Revised wall tag.

AS5-11 20 MEMBRANE ROOFING - SLEEPER Revised detail.

AS6-15 PARTITION SCHEDULE Added partition type.

AS6-15 PARTITION SCHEDULE Clarified partition type.
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Hilliard AMA Amendment 1

VA Palo Alto Cath Lab - Amendment 1 Changes

Structural

SS121
Notation has been added to the Second Floor Framing Plan clarifying
the extent and depth of the new slab depression for the GE Monopour
system.

SS124
Mechanical unit locations have been shifted to match the Mechanical
revisions.  Structural blocking beam locations have been revised
accordingly.

Calculations:
Mechanical unit anchorage calculations and checks of the existing
beam capacities have been revised for the new equipment weights
and locations.



Sheet/Page Number Drawing Name Description of Change

MECHANICAL

Specification 13042

M002 Mechanical Schedules Schedules revised

M003 Mechanical Schedules Schedules revised

M102 Partial Second Floor HVAC Plan SS duct added

M103 Partial Third and Fourth Floor HVAC Plan SS duct added and equipment revised

M105 Partial Roof HVAC Plan SS duct added and equipment revised

MP104 Partial Fourth Floor Piping Plan Pipe routing revised

M503 Mechanical Details Detail 12 revised

M504 Mechanical Details Detail 1, 2, and 7 revised

M601 Mechanical Riser Diagram Heat Recovery Single Line revised

MI703 Mechanical Controls AHU revised

PLUMBING

P105 Partial Roof Plumbing Plan Water softener relocated

ELECTRICAL

E002 Electrical Lighting Schedules Schedules revised

E601 Electrical Single Line Diagram Diagrams Revised

E701 Electrical Panel Schedules Notes and Loads Revised

E702 Electrical Panel Schedules Notes and Loads Revised

EL102 Phase 2 - Hybrid OR Lighting Plan Lighting Revised

EL103 Phase 3 - Cath Lab Lighting Plan Lighting Revised

EP102 Phase 2 - Hybrid OR Power Plan CSFDs added 

EP103 Phase 3 - Cath Lab Power Plan Med Gas Alarm Panel Connection added
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